

### Proposed Scenario 1

	<b>Activity</b>	<b>Dates</b>	<b>Duration</b>
1.	<b>Open call inviting suggestions for issues</b>	26 March-13 April	<b>3 weeks</b>
2.	<b>Secretariat organizes issues and schedule outline for MAG review</b>	16-20 April	<b>5 days</b>
3.	<b>Open call inviting workshop proposals</b>	23 April-18 May	<b>4 weeks</b>
4.	<b>MAG workshop evaluation</b>	21 May-8 June	<b>3 weeks</b>
5.	<b>Secretariat analysis and evaluation of workshop results</b>	11-15 June	<b>5 days</b>
6.	<b>MAG reviews analysis</b>	15-20 June	<b>5 days</b>
7.	<b>MAG meets to select final workshops</b>	20-22 June	<b>3-day meeting</b>

### Proposed Scenario 2

	<b>Activity</b>	<b>Dates</b>	<b>Duration</b>
1.	<b>Open call inviting suggestions for issues</b>	26 March-20 April	<b>4 weeks</b>
2.	<b>Secretariat organizes issues and schedule outline for MAG review</b>	23-4 May	<b>2 weeks</b>
3.	<b>Open call inviting workshop proposals</b>	7 May-1 June	<b>4 weeks</b>
4.	<b>MAG workshop evaluation</b>	4-22 June	<b>3 weeks</b>
5.	<b>Secretariat analysis and evaluation of workshop results</b>	22 June-2 July	<b>9 days</b>
6.	<b>MAG reviews analysis</b>	2-11 July	<b>9 days</b>
7.	<b>MAG meets to select final workshops</b>	9-11 July	<b>3-day meeting</b>